

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conformance	Ader Post of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
2022-11-0431 / 2022-10-1643	To procure printer (consolidated)	PRC	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0606 s/2022 October 21, 2022	January 26, 2023	January 26, 2023	N/A	February 25, 2023	February 25, 2023	GoP	20,000.00	N/A	N/A	14,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-12-0454 / 2022-11-1741	To procure Seagate External Drive etc.	GS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0580039 s/2022 November 10, 2022	January 26, 2023	January 26, 2023	N/A	February 25, 2023	February 25, 2023	GoP	40,000.00	N/A	N/A	30,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-01-0001 / 2023-01-0050	To procure Answer sheet for JHS, SHS, & College of Entrance examination AY 2023-2024	OSAS	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0004 s/2022 January 18, 2023	January 27, 2023	January 27, 2023	N/A	February 26, 2023	February 26, 2023	Income	170,000.00	N/A	N/A	170,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-09-0274 / 2022-07-1187	To procure TONER for the use of various offices, colleges, & campuses	Procurement	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0378 s/2022 July 21, 2022	January 25, 2023	January 25, 2023	N/A	March 11, 2023	March 11, 2023	Income	206,000.00	N/A	N/A	104,520.03	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-09-0276 / 2022-07-1187	To procure TONER for the use of various offices, colleges, & campuses	Procurement	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0378 s/2022 July 21, 2022	January 25, 2023	January 25, 2023	N/A	March 11, 2023	March 11, 2023	Special Purpose Fund	18,000.02	N/A	N/A	18,000.02	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-09-0275 / 2022-07-1187	To procure TONER for the use of various offices, colleges, & campuses	Procurement	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0378 s/2022 July 21, 2022	January 25, 2023	January 25, 2023	N/A	March 11, 2023	March 11, 2023	Special Purpose Fund	10,800.01	N/A	N/A	10,800.01	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-11-0424 / 2022-09-1419	To procure RTK to be used for updating Site Development Plan	PDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0403 s/2022 September 19, 2022	January 5, 2023	January 5, 2023	N/A	January 24, 2023	January 24, 2023	Income	800,000.00	N/A	N/A	759,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0002 / 2023-01-0075	To procure Laptop for Office of COA	COA	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 007 s/2022 January 24, 2023	Feb 09 2023	Feb 09 2023	N/A	March 09, 2023	March 09, 2023	Income	49,000.00	N/A	N/A	47,945.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-09-0277 / 2022-07-1187	To procure TONER for the use of various offices, colleges, & campuses	Procurement	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0378 s/2022 July 21, 2022	January 25, 2023	January 25, 2023	N/A	March 11, 2023	March 11, 2023	GoP	64,200.12	N/A	N/A	64,200.12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-11-0425 / 2022-10-1689	To procure Rubber Shoes for STRASUC @ Cavite State University, Indang Cavite	OSAS - SDP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0410 s/2022 November 03 2022	Feb. 21, 2023	Feb. 21, 2023	N/A	March 22, 2023	March 22, 2023	Income	486,600.00	N/A	N/A	160,100.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-12-0442 / 2022-09-1481	To procure supplies and materials for the improvement of faculty lounge and conference room for faculty and employees's centered	Faculty Association	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0442 s/2022 September 19 2022	January 9, 2023	January 9, 2023	N/A	March 09, 2023	March 09, 2023	GoP	91,392.00	N/A	N/A	90,625.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0007 / 2023-01-0136	To procure repair of Hyundai County Bus - SLQ-160	PPF	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0020 s/2022 January 26, 2023	March 02, 2023	March 02, 2023	N/A	March 31, 2023	March 31, 2023	GoP	54,880.00	N/A	N/A	54,880.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0433 / 2023-03-0041	To procure Hotel and Cafe supplies and materials	Bao - Hotel and Cafe	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 168 s/2022 February 16, 2023	March 14, 2023	March 14, 2023	N/A	March 15, 2023	March 15, 2023	Income	48,000.00	N/A	N/A	46,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0434 / 2023-02-0030	To procure Hotel and Cafe supplies	Bao - Hotel and Cafe	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 78 s/2022 February 14, 2023	March 02, 2023	March 15, 2023	March 15, 2023	March 16, 2023	March 16, 2023	Income	154,950.00	N/A	N/A	153,915.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-01-0192 / 2023-02-0020	To procure office supplies & materials	Bao	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 43 s/2022 January 31, 2023	March 15, 2023	March 15, 2023	N/A	March 16, 2023	March 16, 2023	Income	13,100.04	N/A	N/A	12,954.15	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0436 / 2023-03-0042	To procure Hotel & Cafe supplies and materials	BAO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 167 s/2022 February 16, 2023	March 15, 2023	March 15, 2023	N/A	March 16, 2023	March 16, 2023	Income	14,895.00	N/A	N/A	14,870.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-01-0189 / 2023-01-0014	To procure other supplies & materials (Fecemask etc)	SAD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 33 s/2022 January 31, 2023	March 15, 2023	March 15, 2023	N/A	March 16, 2023	March 16, 2023	Income	15,200.00	N/A	N/A	13,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-08-1090 / 2022-11-0389	To procure supplies for ROTC Instruction & Activities	HSTP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0363 s/2022 July 1, 2022	March 15, 2023	March 16, 2023	N/A	March 21, 2023	March 21, 2023	Others	34,000.00	N/A	N/A	34,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0259 / 2023-02-0025	To procure band uniform	LHS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 81 s/2022 February 8, 2023	February 23, 2023	March 10, 2023	N/A	March 16, 2023	March 16, 2023	Income	319,250.00	N/A	N/A	295,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-01-0139 / 2023-02-0016	To procure repair (labor & materials) of Hyundai Starex SKR 207	PPF	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 14 s/2022 January 20, 2023	February 13, 2023	March 10, 2023	March 10, 2023	March 10, 2023	March 10, 2023	GoP	87,985.00	N/A	N/A	85,985.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-09-1534 / 2022-11-0422	To procure highly technical consultant for the Institute of College of Medicine	INSTRUCTION & QUALITY ASSURANCE OFFICE	NO	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 0619 s/2022 November 11, 2022	November 18, 2022	November 18, 2022	November 18, 2022	Nov. - Dec. 2022	Nov. - Dec. 2022	Income	270,000.00	N/A	N/A	270,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-01-0177 / 2023-02-0009	To procure supplies and materials for printing	BAO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 26 s/2022 January 31, 2023	February 20, 2023	March 13, 2023	March 13, 2023	March 21, 2023	March 21, 2023	Income	151,550.00	N/A	N/A	149,885.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0017 / 2023-01-0179	To procure cleaning supplies & hotel amenities	BAO	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 37 s/2022 January 31, 2023	February 17, 2023	March 17, 2023	March 17, 2023	March 22, 2023	March 22, 2023	Income	234,240.00	N/A	N/A	21,380.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-03-0024 / 2023-01-0185	To procure repair (labor & materials) of Toyota Ambulance RNC 784	PPF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 48 s/2022 January 31, 2023	February 17, 2022	March 13, 2023	March 13, 2023	March 13, 2023	March 13, 2023	GoP	62,150.00	N/A	N/A	62,150.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0023 / 2023-01-0137	To procure tires for Toyota Commuter Van, SGB 987	PPF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 21 s/2022 January 28, 2023	March 13, 2023	March 13, 2023	March 13, 2023	March 13, 2023	March 13, 2023	GoP	27,880.00	N/A	N/A	27,140.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-03-0036 / 2023-01-0184	To procure repair (labor and materials) of Toyota Commuter Van PQO 649 (Lucena Campus)	PPF	NO	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 45 s/2022 January 31, 2023	March 21, 2023	March 21, 2023	March 21, 2023	March 21, 2023	March 21, 2023	GoP	18,041.72	N/A	N/A	18,042.52	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-02-0029 / 2023-02-0669	To procure Food for Future Thinking Seminar - Workshop on the SLSU One Health Policy	FSDP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 101 s/2022 February 22, 2023	February 23, 2023	February 23, 2023	February 23, 2023	February 23-24, 2023	February 23-24, 2023	GoP	39,600.00	N/A	N/A	39,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-01-0209 / 2023-03-0039	To procure disinfecting supplies and materials for Tissue Culture Laboratory use	RESEARCH	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 79 s/2022 February 9, 2023	March 24, 2023	March 24, 2023	N/A	March 27, 2023	March 27, 2023	Special Purpose Fund	23,800.00	N/A	N/A	23,686.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-01-0159 / 2023-03-0059	To procure Uniform for Officiating Official for ICCAG 2023	OSAS-SDP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 104 s/2022 January 23, 2023	March 15, 2023	March 24, 2023	March 24, 2023	March 27, 2023	March 27, 2023	Special Purpose Fund	91,000.00	N/A	N/A	89,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-07-1131 / 2022-11-0340	To procure Hard Disk Drive for the repair of Document Tracking System	PDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC Reso. No. 097 s/2022 July 12, 2022	March 24, 2023	March 24, 2023	March 24, 2023	March 27, 2023	March 27, 2023	GoP	30,600.00	N/A	N/A	29,850.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

2023-03-0095 / 2023-02-0468	To procure coffee table book.	RESEARCH	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 118 s. 2023 February 17, 2023	March 29, 2023	April 26, 2023	April 26, 2023	May 26, 2023	May 26, 2023	GoP	100,000.00	N/A	N/A	99,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-05-0147 / 2023-02-0534, 2023-02-0539	To procure as-built survey location plan and topographic survey of SLSU ayudi	PDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 249 s. 2023 February 23, 2023	May 10, 2023	May 10, 2023	May 10, 2023	May 25, 2023	May 25, 2023	Income	337,000.00	N/A	N/A	260,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0144 / 2023-02-0542, 2023-02-0540	To procure as-built survey location plan and relocation survey of Lucena campus	PDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 230 s. 2023 February 23, 2023	May 10, 2023	May 10, 2023	May 10, 2023	May 29, 2023	May 29, 2023	Income	49,500.00	N/A	N/A	45,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0146 / 2023-02-0559	To procure as built survey location plan of Taaog campus	PDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 247 s. 2023 February 23, 2023	May 10, 2023	May 10, 2023	May 10, 2023	May 26, 2023	May 26, 2023	Income	100,000.00	N/A	N/A	60,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0169 / 2023-05-1172	To procure food for Extension Activity Proposal	GS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 223 s. 2023 May 11, 2023	May 19, 2023	May 19, 2023	N/A	May 20, 2023	May 20, 2023	Special Purpose Fund	9,500.00	N/A	N/A	9,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0129 / 2023-03-0756	To procure stamp	Student Adminn Office	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 224 s. 2023 March 21, 2023	May 30, 2023	May 30, 2023	N/A	June 2, 2023	June 2, 2023	Income	6,000.00	N/A	N/A	2,278.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0131 / 2023-01-0200	To procure Self Inking Stamp	Lucena	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 224 s. 2023 March 21, 2023	May 30, 2023	May 30, 2023	N/A	June 2, 2023	June 2, 2023	Special Purpose Fund	23,280.00	N/A	N/A	4,343.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0130 / 2023-03-0769	To procure Self Inking Stamp	Gumaca	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 224 s. 2023 March 21, 2023	May 30, 2023	May 30, 2023	N/A	June 2, 2023	June 2, 2023	Special Purpose Fund	7,000.00	N/A	N/A	6,545.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0129 / 2023-02-0240, 2023-02-0324, 2023-02-0325	To procure Self Inking Stamp	Registrar	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 224 s. 2023 March 21, 2023	May 30, 2023	May 30, 2023	N/A	June 2, 2023	June 2, 2023	GoP	22,500.00	N/A	N/A	23,308.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0123 / 2023-02-0685	To procure paper copier	ALABAT	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 218 s. 2023 March 2, 2023	April 12, 2023	May 31, 2023	May 31, 2023	June 2, 2023	June 2, 2023	Special Purpose Fund	78,000.00	N/A	N/A	76,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-03-0069 / 2023-02-0451	To procure PE T-shirt for collage students	BAO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 111 s. 2023 February 17, 2023	March 20, 2023	April 17, 2023	April 17, 2023	June 1, 2023	June 1, 2023	Income	241,600.00	N/A	N/A	229,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-02-0003 / 2023-01-0074	To procure office furniture & fixture for COA	LUCEÑA	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 6 s. 2023 January 24, 2023	May 15, 2023	May 15, 2023	N/A	June 10, 2023	June 10, 2023	GoP	45,000.00	N/A	N/A	42,730.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0176 / 2023-02-0589	To procure laboratory supplies for Industrial Design Tech use	CIT	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 292 s. 2023 January 24, 2023	May 30, 2023	May 30, 2023	N/A	June 6, 2023	June 6, 2023	GoP	5,484.80	N/A	N/A	3,799.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0176 / 2023-02-0597	To procure Extension Cord Wire	CIT-FT	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 231 s. 2023 January 24, 2023	May 30, 2023	May 30, 2023	N/A	June 6, 2023	June 6, 2023	Income	10,000.00	N/A	N/A	9,765.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0151 / 2023-02-0467	To procure supplies & materials for Sanitation Project	OPS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 156 s. 2023 February 14, 2023	April 28, 2023	May 12, 2023	May 12, 2023	June 7, 2023	June 7, 2023	Income	108,890.00	N/A	N/A	98,893.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0160 / 2023-02-0722	To procure emergency medical supplies & materials for CAG	UHS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 226 s. 2023 February 20, 2023	June 1, 2023	June 1, 2023	N/A	June 10, 2023	June 10, 2023	Income	25,000.00	N/A	N/A	24,575.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0164 / 2023-02-0372	To procure Laundry Supplies and Materials	UHS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 104 s. 2023 February 15, 2023	June 1, 2023	June 1, 2023	N/A	June 10, 2023	June 10, 2023	Income	10,000.00	N/A	N/A	10,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0161 / 2023-04-1034	To procure COVID-19 Rapid Antigen (RAT) Swab Test for Trainers & Seminars	FSDP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 308 s. 2023 May 02, 2023	June 1, 2023	June 1, 2023	N/A	June 10, 2023	June 10, 2023	Income	30,000.00	N/A	N/A	8,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0163 / 2023-02-0247	To procure Medicines	UHS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 49 s. 2023 February 09, 2023	April 28, 2023	June 1, 2023	June 1, 2023	June 10, 2023	June 10, 2023	Income	68,200.00	N/A	N/A	68,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0150 / 2023-02-0544	To procure Kitchen Tools, Equipment and Other Supplies for laboratory use	CIT-FT	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 231 s. 2023 February 23, 2023	April 26, 2023	May 18, 2023	May 18, 2023	June 7, 2023	June 7, 2023	Income	148,000.00	N/A	N/A	101,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-03-0060 / 2023-02-0304	To procure Student Insurance	UHS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 112 s. 2023 February 18, 2023	March 14, 2023	June 1, 2023	June 1, 2023	June 1, 2023	June 1, 2023	Income	446,610.00	N/A	N/A	297,591.13	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0116 / 2023-02-0366	To procure Laboratory Supplies and Equipment for BSF Students *	CAG	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 104 s. 2023 February 18, 2023	April 13, 2023	June 6, 2023	June 6, 2023	June 9, 2023	June 9, 2023	Income	109,414.22	N/A	N/A	109,414.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0179 / 2023-01-0120	To procure Food/Meals for various Services Activities & Meetings	Extension	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 28 s. 2023 January 26, 2023	February 9, 2023	April 10, 2023	N/A	April 12, 2023	April 12, 2023	Income	176,000.00	N/A	N/A	1,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0166 / 2023-03-0787	To procure Ingredients & Supplies and Materials for Consumables for Meals, Canteen	BAO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 316 s. 2023 March 21, 2023	March 30, 2023	March 30, 2023	June 1, 2023	June 9, 2023	June 9, 2023	Income	250,000.00	N/A	N/A	248,992.30	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0107 / 2023-02-0392	To procure Office Supplies & Materials	Research CHERM	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 119 s. 2023 February 16, 2023	N/A	June 7, 2023	N/A	June 14, 2023	June 14, 2023	Income	6,800.00	N/A	N/A	5,193.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0192 / 2023-02-0583	To procure Laboratory Supplies by CHED for BS Computer Engineering Program	CEN	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 219 s. 2023 February 23, 2023	N/A	June 9, 2023	N/A	June 10, 2023	June 10, 2023	Income	40,000.00	N/A	N/A	35,600.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0172 / 2023-04-1010	To procure tires etc for Isuzu van SAB 3990	PPF	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 200 s. 2023 April 20, 2023	N/A	June 8, 2023	N/A	June 8, 2023	June 6, 2023	GoP	16,450.00	N/A	N/A	16,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-03-0069 / 2023-02-0316	To procure payment for Ultrasonic Pulse Velocity Tester for Crack Analysis with Accessories	PDO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 107 s. 2023 March 21, 2023	March 20, 2023	5-Mayo-23	5-Mayo-23	June 15, 2023	June 15, 2023	Income	150,000.00	N/A	N/A	135,765.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-04-0113 / 2023-02-0269	To procure Window Intercom Speaker System	Registrar	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 121 s. 2023 February 14, 2023	N/A	June 15, 2023	N/A	June 16, 2023	June 16, 2023	Income	25,000.00	N/A	N/A	24,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0184 / 2023-02-0509	To procure Supplies & Materials for Chicken Breast Project (Farm Inputs)	Extension	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 131 s. 2023 February 17, 2023	N/A	June 14, 2023	N/A	June 23, 2023	June 23, 2023	GoP	17,000.00	N/A	N/A	14,950.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0159 / 2023-02-0242	To procure common office supplies for Registrar's Office use	Supply Office	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 65 s. 2023 February 8, 2023	N/A	June 13, 2023	N/A	June 20, 2023	June 20, 2023	GoP	81,800.00	N/A	N/A	41,061.60	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0136 / 2023-02-0551	To procure supplies and materials for Printshop & Printing Press	BAO	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 116 s. 2023 February 23, 2023	April 25, 2023	June 13, 2023	June 14, 2023	June 20, 2023	June 20, 2023	Income	123,350.00	N/A	N/A	119,585.25	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0174 / 2023-02-0545	To procure Kitchen Tools, Equipment and Other Supplies for laboratory use	CIT-Food Technology	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 231 s. 2023 February 23, 2023	9-Mayo-23	June 16, 2023	June 16, 2023	June 22, 2023	June 22, 2023	Income	250,140.00	N/A	N/A	231,960.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0170 / 2023-04-0659	To procure POE Switch etc.	Tayabas, Campus	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 204 s. 2023 April 17, 2023	N/A	June 19, 2023	N/A	June 21, 2023	June 21, 2023	Income	20,000.00	N/A	N/A	19,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0199 / 2023-04-0857	To procure Wireless Microphone etc.	Tayabas, Campus	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 276 s. 2023 April 17, 2023	N/A	June 19, 2023	N/A	June 21, 2023	June 21, 2023	GoP	10,000.00	N/A	N/A	9,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0188 / 2023-04-0896	To procure Book Scanner	Polillo Campus	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 293 s. 2023 April 17, 2023	18-Mayo-23	June 19, 2023	June 19, 2023	June 21, 2023	June 21, 2023	Special Purpose Fund	75,000.00	N/A	N/A	65,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-05-0161 / 2023-02-0556	To procure Laboratory Supplies & Equipment BS Computer Engineering	CEN	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	Bac Reso No. 216 s. 2023 February 23, 2023	April 26, 2023	June 8, 2023	June 8, 2023	June 27, 2023	June 27, 2023	Income	170,900.00	N/A	N/A	170,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

ON-GOING PROCUREMENT ACTIVITIES																																	
B012023-001	PROCUREMENT OF SECURITY SERVICES FOR THE MMN AND SATELLITE CAMPUSES	Mr. Victor V. Vilon	YES	Competitive Bidding	January 4, 2023 - 9:00A.M.	January 17, 2023 to January 27, 2023	January 26, 2023 - 9:00A.M.	February 7, 2023 - 9:00A.M.	February 7, 2023 - 9:00A.M.	February 8, 2023 to February 16, 2023	17-Feb-23	BAC Reso No. 02 s. 2023 date resolved March 3, 2023	Ongoing	Ongoing	Ongoing			Government of the Philippines (continuing budget)	15,107,269.22					1,023,000.00	Mr. Joel C. Obina	January 26, 2023 - 9:00A.M.	February 7, 2023 - 9:00A.M.	February 7, 2023 - 9:00A.M.	February 8, 2023 to February 16, 2023	February 8, 2023 to February 16, 2023	17-Feb-23	For BOR Approval	
B012023-002	PROCUREMENT OF JANITORIAL SERVICES FOR THE MMN AND SATELLITE CAMPUSES	Engr. Ronelito O. San Jose	No	Competitive Bidding	January 4, 2023 - 10:00A.M.	January 25, 2023 to February 6, 2023	February 3, 2023 - 9:00A.M.	February 15, 2023 - 9:00A.M.	February 15, 2023 - 9:00A.M.	February 16, 2023 to February 21, 2023	22-Feb-23	BAC Reso No. 03 s. 2023 date resolved March 9, 2023	Ongoing	Ongoing	Ongoing				6,720,121.10					6,503,395.50	Mr. Joel C. Obina	February 3, 2023 - 9:00A.M.	February 15, 2023 - 9:00A.M.	February 15, 2023 - 9:00A.M.	February 16, 2023 to February 21, 2023	February 16, 2023 to February 21, 2023	22-Feb-23	For BOR Approval	
B012023-003	PROCUREMENT OF INTERNET SUBSCRIPTION FOR THE MMN AND SATELLITE CAMPUSES	Mr. Reynaldo V. Danganan	YES	Competitive Bidding	January 5, 2023 - 9:00A.M.	January 17, 2023 to January 27, 2023	January 26, 2023 - 10:00A.M.	February 7, 2023 - 10:00A.M.	February 7, 2023 - 10:00A.M.	Feb 8, 2023 to Feb 17, 2023	22-Feb-23	First Failure of Bidding BAC Reso No. 01 s. 2023 date resolved February 7, 2023 for (LOT 2 & 3 to 10.15.12) BAC RESO NO. 04 s. 2023 Recom. to award date Resolved March 11, 2023	Ongoing	Ongoing	Ongoing				4,051,200.00				1,879,200.00	Mr. Joel C. Obina	January 26, 2023 - 10:00A.M.	February 7, 2023 - 10:00A.M.	February 7, 2023 - 10:00A.M.	Feb 8, 2023 to Feb 17, 2023	22-Feb-23		Ongoing Bidding process		
B012023-004	SLSU SCALING UP TOWARDS INTERNATIONALIZATION PROJECTS	Dr. Joanna Paula E. Verano	No	NP-53 & Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	January 5, 2023 - 10:00AM	March 13, 2023 to March 21, 2023	March 20, 2023 - 9:00AM	April 3, 2023 - 9:00AM	April 3, 2023 - 9:00AM			BAC Reso No. 85 s. 2023 date resolved March 20, 2023. BAC Reso No. 86 s. 2023 BAC Reso Recom. to award	Ongoing	Ongoing	Ongoing				2,600,000.00					2,800,000.00		March 20, 2023 - 9:00AM	April 3, 2023 - 9:00AM	April 3, 2023 - 9:00AM	Ongoing	Ongoing		Ongoing Bidding process	
B022023-005	INTEGRATED MANAGEMENT INFORMATION SYSTEM WITH ONLINE ENROLLMENT SYSTEM	Prof. Reynaldo V. Danganan	No	NP-53.5 Agency-to-Agency	FIRST PRE-PROCUREMENT NT - February 3, 2023 - 10:00AM SECOND PRE-PROCUREMENT NT - April 13, 2023 - 9:00AM	April 20, 2023 to April 28, 2023	April 27, 2023 - 10:00AM	May 9, 2023 - 10:00AM	May 9, 2023 - 10:00AM			Ongoing	Ongoing	Ongoing	Ongoing	Ongoing				4,000,000.00						April 27, 2023 - 10:00AM	May 9, 2023 - 10:00AM	May 9, 2023 - 10:00AM	Ongoing	Ongoing		Ongoing Bidding process	
B022023-006	PNEUMATICS/ELECTRO-PNEUMATICS/PLC TRAINING KITS	Engr. Alfredo Abutlan	No	Competitive Bidding	March 1, 2023 - 10:00AM	May 23, 2023 to June 2, 2023	June 1, 2023 - 10:00AM	June 13, 2023 - 10:00AM	June 13, 2023 - 10:00AM			First Failure of Bidding (No Bids was Received)	Ongoing	Ongoing	Ongoing				1,600,000.00						Mr. Joel C. Obina	June 1, 2023 - 10:00AM	June 13, 2023 - 10:00AM	June 13, 2023 - 10:00AM				Ongoing Bidding process (For Revised of PR, and Specification)	
B032023-007	EXPENSES FOR MECHANOTRONICS LABORATORY EQUIPMENT	Engr. Ronnel S. Nombrefa	No	Competitive Bidding	March 16, 2023 - 9:00AM	April 17, 2023 to April 27, 2023	April 26, 2023 - 9:00AM	May 8, 2023 - 9:00AM	May 8, 2023 - 9:00AM	May 9, 2023- May 15, 2023	May 16, 2023	BAC Reso No. 12 s. 2023 date resolved June 6, 2023	Ongoing	Ongoing	Ongoing				3,500,000.00					3,474,999.99	Mr. Joel C. Obina	April 28, 2023 - 9:00AM	May 8, 2023 - 9:00AM	May 8, 2023 - 9:00AM	May 9, 2023- May 15, 2023	May 9, 2023- May 15, 2023	May 16, 2023	Ongoing Bidding process	
B032023-008	PROCUREMENT OF OTHER MACHINERY AND OTHER LABORATORY SUPPLIES	Dr. Arvin N. Natividad	No	Competitive Bidding	FIRST PRE-PROCUREMENT NT - March 16, 2023 - 10:00AM, SECOND PRE-PROCUREMENT NT - April 26, 2023 - 11:00AM	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing				1,570,000.00												Ongoing Bidding process	
B032023-009	SLOPE PROTECTION/RETAINING WALL PROJECTS AT SLSU CATAVAUN	Engr. Melvin A. Malapagay	No	Competitive Bidding	May 5, 2023 - 9:00AM	June 12, 2023 to June 22, 2023	June 21, 2023 - 10:00AM	July 3, 2023 - 10:00AM	July 3, 2023 - 10:00AM	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing				2,000,000.00						Mr. Joel C. Obina	June 21, 2023 - 10:00AM	July 3, 2023 - 10:00AM	July 3, 2023 - 10:00AM	Ongoing	Ongoing	Ongoing	Ongoing Bidding process
B032023-010-011	INFORMATION COMMUNICATION AND TECHNOLOGY EQUIPMENT SOFTWARE (SOFTWARE LICENSES) (LEARNING MANAGEMENT SYSTEM)	Prof. Reynaldo V. Danganan	No	Competitive Bidding	April 11, 2023 11:00AM, April 13, 2023 - 10:00AM	April 17, 2023 to April 27, 2023	April 26, 2023 - 10:00AM	May 8, 2023 - 10:00AM	May 8, 2023 - 10:00AM	May 9, 2023- May 15, 2023	May 16, 2023	First Failure of Bidding BAC Reso No. 10 s. 2023 date resolved May 8, 2023 for (LOT 2 & 5.6) BAC RESO NO. 11 s. 2023 Recom. to award date Resolved 2023	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing		2,212,525.00				963,000.00	Mr. Joel C. Obina	April 28, 2023 - 10:00AM	May 8, 2023 - 10:00AM	May 8, 2023 - 10:00AM	May 9, 2023- May 15, 2023	May 9, 2023- May 15, 2023	May 16, 2023	Ongoing Bidding process		
B032023-012	INCREASE IN CARRYING CAPACITY OF NURSING AND ALLIED HEALTH PROGRAM	Dr. Dhanilyn A. Dajala	No	Competitive Bidding	Sept. 5, 2022 - 10:00AM, Oct. 6, 2022 - 11:00AM	Oct. 17, 2022 to Oct. 27, 2022, Nov. 6, 2022 to Nov. 20, 2022, April 20, 2023 to April 28, 2023	October 26, 2022 - 1:00PM, Nov. 25, 2022 - 9:00AM, April 27, 2023 - 9:00AM	Nov. 7, 2022 - 1:00PM, Dec. 7, 2022 - 9:00AM, May 9, 2023 - 9:00AM	Nov. 7, 2022 - 1:00PM, Dec. 7, 2022 - 9:00AM, May 9, 2023 - 9:00AM	Ongoing	Ongoing	First Failure (No Bids was Received), Second Failure (No Bids was Received), Failure Negotiated Procurement (No Bids was Received)	Ongoing	Ongoing	Ongoing				2,891,725.00								October 26, 2022 - 1:00PM, Nov. 25, 2022 - 9:00AM, April 27, 2023 - 9:00AM	Nov. 7, 2022 - 1:00PM, Dec. 7, 2022 - 9:00AM, May 9, 2023 - 9:00AM	Nov. 7, 2022 - 1:00PM, Dec. 7, 2022 - 9:00AM, May 9, 2023 - 9:00AM	Ongoing	Ongoing	Ongoing	Ongoing Bidding process
B052023-013	SLOPE PROTECTION/RETAINING WALL PROJECTS AT SLSU GUINACA	Engr. Melvin A. Malapagay	No	Competitive Bidding	May 5, 2023 - 10:00AM	June 12, 2023 to June 22, 2023	June 21, 2023 - 9:00AM	July 3, 2023 - 9:00AM	July 3, 2023 - 9:00AM	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing				1,800,000.00						Mr. Joel C. Obina	June 21, 2023 - 9:00AM	July 3, 2023 - 9:00AM	July 3, 2023 - 9:00AM	Ongoing	Ongoing	Ongoing	Ongoing Bidding process
B052023-014	CONSTRUCTION OF STUDENT CENTER, 3RD FLOOR	Prof. Edina O. Bojedor	No	Competitive Bidding	May 10, 2023 - 9:00AM	June 12, 2023 to June 22, 2023	June 21, 2023 - 11:00AM	July 3, 2023 - 11:00AM	July 3, 2023 - 11:00AM	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing				1,500,000.00						Mr. Joel C. Obina	June 21, 2023 - 11:00AM	July 3, 2023 - 11:00AM	July 3, 2023 - 11:00AM	Ongoing	Ongoing	Ongoing	Ongoing Bidding process
B052023-015	PREPARATION FOR THE INSTITUTION OF COLLEGE OF MEDICINE (TEXTBOOKS AND INSTRUCTIONAL MATERIALS EXPENSES)	MS. Isabel Noreen R. Rairala	No	Competitive Bidding	May 3, 2023 - 11:00AM, May 30, 2023 - 11:00am	June 6, 2023 to June 15, 2023	June 14, 2023 - 9:00AM	June 26, 2023 - 9:00AM	June 26, 2023 - 9:00AM	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing				2,094,628.90													
B052023-017	MEDICAL EQUIPMENT FOR THE COLLEGE OF MEDICINE (PLASTINATED CADAVER)	Prof. Rosalinda Abuyan Abuy	No	Competitive Bidding	May 3, 2023 - 10:00AM	June 14, 2023 - June 24, 2023	June 23, 2023 - 9:00AM	July 5, 2023 - 9:00AM	July 5, 2023 - 9:00AM																Mr. Joel C. Obina	June 23, 2023 - 9:00AM	July 5, 2023 - 9:00AM	July 5, 2023 - 9:00AM				Ongoing Bidding process	

B052023-018	INFRASTRUCTURE AND SMART CAMPUS DEVELOPMENT OPERATIONALIZATION OF FACE TO FACE CLASSES AND UPGRADING/PROCUREMENT OF EQUIPMENT (ISOLATION AREA AS COMPLIANCE TO FACE TO FACE CLASSES)	Engr. MARIELLE A. GAYTANO	No	Competitive Bidding	JULY 12, 2022 - 9:00AM, AUGUST 24, 2022 - 12:00PM,	SEPT. 7, 2022 - SEPT 19, 2022 - OCT. 17, 2022 - OCT. 27, 2022 - NOV. 28, 2022 - DEC. 2, 2022	SEPT. 16, 2022 - 11:00AM, OCT. 26, 2022 - 10:00AM, DEC. 1, 2022 - 10:00AM	sept. 28, 2022 - 11:00AM, NOV. 7, 2022 - 10:00AM, DEC. 6, 2022 - 10:00AM	sept. 28, 2022 - 11:00AM, NOV. 7, 2022 - 10:00AM, DEC. 6, 2022 - 10:00AM			First Failure (No Bids was Received), Success Failure (No Bids was Received), Failure Negotiated Procurement (No Bids was Received)										6,005,000.00							Mr. Joel C. Obina	SEPT. 16, 2022 - 11:00AM, OCT. 26, 2022 - 10:00AM, DEC. 1, 2022 - 10:00AM	sept. 28, 2022 - 11:00AM, NOV. 7, 2022 - 10:00AM, DEC. 6, 2022 - 10:00AM				Ongoing Bidding process
B052023-019	CONSTRUCTION OF SLSU RADIO AND TV BROADCAST STATION	Engr. MaVin A. Makipagay	No	Competitive Bidding	May 5, 2023 - 9:00AM	May 15, 2023 - May 25, 2023	May 24, 2023 - 9:00AM	June 5, 2023 - 9:00AM	June 5, 2023 - 9:00AM	JUNE 6, 2023 TO JUNE 8, 2023	JUNE 9, 2023	For Draft of BAC RESO c/o Legal Office	Ongoing	Ongoing	Ongoing							25,000,000.00		23,237,692.76				Mr. Joel C. Obina	May 24, 2023 - 9:00AM	June 5, 2023 - 9:00AM	June 5, 2023 - 9:00AM	JUNE 6, 2023 TO JUNE 8, 2023	JUNE 6, 2023 TO JUNE 8, 2023	JUNE 9, 2023	Ongoing Bidding process
B052023-020	INFRASTRUCTURE AND SMART CAMPUS DEVELOPMENT OPERATIONALIZATION OF FACE TO FACE CLASSES AND UPGRADING/PROCUREMENT OF EQUIPMENT (CHEMISTRY LABORATORY TABLE)	Engr. MARIELLE A. GAYTANO	No	Competitive Bidding	MAY 30, 2023 10:00AM	JUNE 5, 2023 - JUNE 15, 2023	JUNE 14, 2023 - 10:00AM	JUNE 26, 2023 - 10:00AM	JUNE 26, 2023 - 10:00AM	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing							1,130,000.00						Mr. Joel C. Obina	JUNE 14, 2023 - 10:00AM	JUNE 26, 2023 - 10:00AM	JUNE 26, 2023 - 10:00AM	Ongoing	Ongoing	Ongoing	Ongoing Bidding process
B052023-021	MEDICAL EQUIPMENT (PROCUREMENT OF ULTRASOUND MACHINE)	Dr. Dhenalyn A. Dajelo	No	Competitive Bidding	May 18, 2023 at 11:00AM	May 23, 2023 to June 2, 2023	JUNE 1, 2023 - 11:00AM	JUNE 13, 2023 - 11:00AM	JUNE 13, 2023 - 11:00AM	Ongoing	June 22, 2023	Ongoing	Ongoing	Ongoing	Ongoing							2,810,000.00		2,800,000.00				Mr. Joel C. Obina	JUNE 1, 2023 - 11:00AM	JUNE 13, 2023 - 11:00AM	JUNE 13, 2023 - 11:00AM	Ongoing	June 22, 2023	Ongoing	Ongoing Bidding process
																						0.00													
																						0.00													
																						0.00													
Total Alloted Budget of On-going Procurement Activities												PhP85,272,408.30																							

Prepared by:
Samuel T. Sacopa
Head, BAC Secretariat

Recommended for Approval by:
Dr. Marissa C. Esperal
BAC Chairperson
Infra./Consultancy

Dr. Gondelina A. Radovan
BAC Chairperson
Infra./Consultancy

Approved:
Dr. Donato B. Zola-Nantes
University President